Software Time Estimate

	Evaluation, already spent
	2 weeks

	Kernel
	1 week

	TPU / Serial
	1 week

	XON/XOFF
	1 week

	Hardware Debug & Test routines
	2 weeks

	Power, RTC
	1 week

	Rest of OASIS core functions
	2 weeks

	Drivers / Instruments
	1 week

	Integrate / Test
	2 weeks

	Deploy Support & Doc
	2 weeks

	Total
	15 weeks


